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SUMMARY OF AGENCY ROLES

o

Agency Role Federal Agencies Virginia Agencies Local Agencies
Lead Agencies e Federal Highway Administration (FHWA) | e Virginia Department of Transportation N/A
(VDOT)
Cooperating Agencies | e U.S. Army Corps of Engineers N/A N/A
e U.S. Coast Guard
e U.S. Environmental Protection Agency
e U.S. Department of the Interior
o National Park Service
o U.S. Fish and Wildlife Service
Participating Agencies | e U.S. Department of the Navy o Virginia Department of Mines, Minerals, o James City County
e U.S. Department of the Interior and Energy e York County
o Office of Environmental Policy and e Hampton Roads Transportation Planning e New Kent County
Compliance Organization e City of Richmond

Advisory Council on Historic Preservation
National Oceanic and Atmospheric
Administration

o National Marine Fisheries Services

U.S. Department of Agriculture

o Natural Resources Conservation Service
U.S. Department of Housing and Urban
Development

Federal Railroad Administration

Federal Transit Administration

Camp Peary

e Richmond Regional Planning District
Commission




INTERSTATE 64 txvmownevind wencr savevenr | |

COORDINATION PLAN

TABLE 2
AGENCY AND PUBLIC COORDINATION PLAN: NEPA PROCESS
Coordination Approximate Persons, Agencies & Organizations Input Reguired Method Used to Timeframe®
Point Schedule Involved Obtain Input
Notice of Intent (NOI) Publication Winter 2011 VDOT N/A Publication in Federal N/A
FHWA Register
Project Initiation Scoping Activities | Winter 2011 All Agencies e Agency response accepting or declining invitation o Letter 30 days
role of cooperating or participating agency
o Identification of issues associated with the project o Letter; Meeting 30 days
Development of Purpose and Need | Fall/Winter All Cooperating/Participating Agencies; | ¢ Comments on project Purpose and Need o Letter; Meeting; 30 days
2011 General Public Project Website
Initial Section 106 Coordination Spring 2011 Virginia Department of Historic e Comments regarding known historic sites and Area | o Letter 30 days
Resources (also known as the State of Potential Effects
Historic Preservation Office) and
Consulting Parties
Identification of Range of Winter 2011/ All Cooperating/Participating Agencies; | ¢ Comments on Preliminary Alternative Concepts o |etter; Meeting; 30 days
Alternates and Impact Methodology | Spring 2012 General Public Project Website
Section 106 Eligibility and Historic | Winter 2011/ Virginia Department of Historic e Concurrence/comments regarding proposed o |etter 30 days
Boundary Determinations Spring 2012 Resources and Consulting Parties eligibility determinations and historic boundaries
Section 106 Effect Determinations | Summer/Fall Virginia Department of Historic e Concurrence/comments regarding proposed effect o |etter 30 days
2012 Resources and Consulting Parties determinations
Completion of the Draft EIS/Draft Fall 2012 All Cooperating/Participating Agencies; | ¢ Comments on Draft EIS/Draft Section 4(f) o Public Hearing; 45 days
Section 4(f) Evaluation General Public Evaluation Project Website;
U.S. Environmental Protection Agency | e Section 309 Review and Rating Letter
o Letter 30 days
Notice of Availability (NOA) of Fall 2012 e VDOT N/A Publication in Federal N/A
Draft EIS FHWA Register
Commonwealth Transportation Summer 2013 VDOT o |dentification of Preferred Alternative e Meeting 60 days
Board Approval
Section 106 Memorandum of Summer 2013 Virginia Department of Historic  Signature on MOA/PA o Letter N/A
Agreement (MOA)/Programmatic Resources
Agreement (PA)
Completion of Final EIS/Final Fall 2013 All Cooperating/Participating Agencies; | ¢ Comments on Final EIS and Pre-Final Section 4(f) | e Project Website; 30 days
Section 4(f) Evaluation General Public Evaluation Letter
U.S. Department of the Interior o Section 4(f) Consultation
U.S. Environmental Protection Agency | e Final Section 309 Review o Letter 45 days
o Letter 30 days
Notice of Availability (NOA) of Winter 2014 e VDOT N/A N/A N/A
Final EIS in Federal Register. FHWA
Completion of the Record of Summer 2014 FHWA N/A N/A 30 days

Decision (ROD) (if necessary)

! As questions arise during the study, outside of a specific coordination point/milestone described in this table, agencies will respond within seven (7) days of the question being

asked.
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IMPACT ASSESSMENT AND METHODOLOGY COORDINATION

Resource

Appropriate Agency(s) or Organization(s) to Provide Input

Communities

City of Richmond; Henrico County; New Kent County; James City County; City of Williamsburg; York County; City of Newport
News; City of Hampton

Businesses City of Richmond; Henrico County; New Kent County; James City County; City of Williamsburg; York County; City of Newport
News; City of Hampton

Parkland National Park Service; Virginia Department of Conservation and Recreation; City of Richmond; Henrico County; New Kent County;
James City County; City of Williamsburg; York County; City of Newport News; City of Hampton

Land Use Richmond Regional Planning District Commission; Hampton Roads Transportation Planning Organization; City of Richmond,;

Henrico County; New Kent County; James City County; City of Williamsburg; York County; City of Newport News; City of
Hampton

Historic Sites

Virginia Department of Historic Resources

Archaeological Sites

Virginia Department of Historic Resources

Soils

Natural Resources Conservation Service

Wetlands, Other Waters of the US,
and Surface Waters

U.S. Army Corps of Engineers; Virginia Department of Environmental Quality; Virginia Marine Resources Commission

Ground Water

U.S. Army Corps of Engineers; Virginia Department of Environmental Quality; Virginia Marine Resources Commission; Virginia
Department of Health

Floodplains

U.S. Army Corps of Engineers; Federal Emergency Management Agency; Virginia Department of Conservation and Recreation

Wildlife Habitat

U.S. Fish and Wildlife Service; Virginia Department of Game and Inland Fisheries; Virginia Department of Conservation and
Recreation; Virginia Department of Forestry

Aqguatic Habitat

U.S. Fish and Wildlife Service; Virginia Department of Game and Inland Fisheries; Virginia Marine Resources Commission

Wetlands

U.S. Army Corps of Engineers; Virginia Department of Environmental Quality; Virginia Marine Resources Commission

Threatened and Endangered Species

U.S. Fish and Wildlife Service; Virginia Department of Game and Inland Fisheries; Virginia Department of Conservation and
Recreation

Noise

Federal Highway Administration

Air Quality

Federal Highway Administration; U.S. Environmental Protection Agency

Hazardous Materials

Virginia Department of Environmental Quality; U.S. Environmental Protection Agency




TABLE 4

INTERSTATE 64 Sirmowmm wescr svewewr | 11— )
COORDINATION PLAN

AGENCY AND PUBLIC COORDINATION PLAN: POST NEPA ACTIONS

Coordination
Point

Approximate
Schedule

Persons, Agencies & Organizations
Involved

Potential Permits, Licenses, or Approvals Required

Completion of Permits,
Licenses, or Approvals
After the ROD

TBD

U.S. Army Corps of Engineers

Section 404 Permit

U.S. Coast Guard

Coast Guard Bridge Permit

U.S. Department of the Interior

Approval for conversion of Section 6(f) land

U.S. Department of Defense

Permanent Easement for the Use of Property from Military Installations (if necessary)

Virginia Marine Resources
Commission

Subaqueous or Bottomlands Permit

Tidal Wetlands Permit

Coastal Primary Sand Dunes Permit

Virginia Department of
Environmental Quality

Virginia Pollution Abatement Permit

Surface and Ground Water Withdrawal Permit

Virginia Water Protection Permit

Virginia Department of Conservation
and Recreation

Virginia Pollutant Discharge Elimination System Permit




